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1. Introduction 

1.1 Background 

Site Number: 05YT 
D.O. Number: N/A 

Response Authority: CERCLA 

Response Lead: PRP 
NPL Status: Non NPL 

Mobilization Date: 12/17/2010 

Demob Date: 
CERCLIS ID: ILD 0000002212 

ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

N/A 
12/9/2010 
PRP Oversight 
Removal Action 
OU 16 
12/17/2010 
9/15/2011 

1.1.1 Incident Category 
Redevelopment of commercial property. 

1.1.2 Site Description 

This property was formerly a multi-story building with various entry addresses 
including 207 East Grand, 209 East Grand, and 211 East Grand. For purposes of this 
POLREP, the physical address will be 211 East Grand. In April 2010, the owner, 
Ronald McDonald House Charities of Chicagoland & Northwest Indiana (RMC), 
completed demolition of the multi-story building to prepare for construction of a 14-
story Ronald McDonald House. 

1.1.2.1 Location 



211 East Grand, Chicago, Illinois 

1.1.2.2 Description of Threat 

This property was contaminated with radioactive throium. In the 1990's, the 
Streeterville clean-up criterion of 7.1 picoCuries per gram (pCi/g) was established by 
U.S. EPA. RMC's environmental consultant, AECOM, analyzed a soil sample and the 
result was 44 pCi/g. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

During September 2010, the property owner's environmental consultant, AECOM, 
contacted U.S. EPA to inform us of the results of recent radiological screening. The 
results were indicative of thorium-contaminated soils. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 

AECOM began excavating on or about 12/17. When AECOM completed excavation, 
they had filled approximately fifty-seven 1 one cubic yard bags. The highest soil 
concentration identified by AECOM was 847.95 pCi/g, using NUTRANL. The 
approximate dimensions for the excavation were as follows: length 32 feet, width 20 to 
22 feet, and the maximum depth overall was 5 V̂  feet. On 12/22/2010, Gene 
Jablonowski, U.S. EPA Superfund Health Physicist, verified the excavation before 
approving backfilling. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

On December 9,2010, U.S. EPA and RMC entered into an Administrative Settlement 
Agreement on Consent (ASAOC), docket no. V-W-lO-C-960. RMC agreed to remove 
any thorium waste encountered during construction and also to record an institutional 
control requiring radiation surveillance of any areas not surveyed during construction. 
Then, on December 10, 2010, USEPA approved the work plan dated November 29, 
2010 as revised on December 8,2010. AECOM submitted the Final Report required by 
the ASAOC and U.S. EPA approved it on September 15, 2011. U.S. EPA subsequently 
issued a notice of completion letter on September 15, 2011. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 



11(e)(2) 
byproduct 

soil 57 
Not 
available 

Energy 
Solutions 
Clive, Utah 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

More radiological screenning will be conducted whenever activities disturb previously 
unsurveyed soils. Ronald McDonald Charities will record an environmental convenant 
that requires such radiological screening. 

2.2.1.2 Next Steps 

None 

2.2.2 Issues 
None. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
A site safety plan was prepared as part of the ASAOC. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 



2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 

Mike Joyce is the USEPA Community Involvement Coordinator (CIC). 

3. Participating Entities 

3.1 Unified Command 
Not applicable. 

3.2 Cooperating and Assisting Agencies 
City of Chicago Department of Environment 

4. Personnel On Site 
Not applicable. 

5. Definition of Terms 
OSC - On-Scene Coordinator 
U.S. EPA - United States Ehvironmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, please refer to "Documents" on wAvw.epaosc.ore/. 

6.2 Reporting Schedule 
This is the last POLREP. 

7. Situational Reference Materials 


